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Capacity building aims to assess the impacts of the LIFE program integrated project 

“Waste To Resources Latvia - boosting regional sustainability and circularity” (LIFE Waste To 

Resources IP, LIFE20 IPE/LV/000014) (hereinafter – Project) and complementary activities, 

including both the strengthening of knowledge, improving cooperation and the use of new 

knowledge. Project Monitoring plan with its Annex 1 contains all Project activities aimed at 

strengthening capacity and improving the knowledge of the public and of the various groups 

involved in the implementation of seminars, workshops, conferences, public awareness 

campaigns, training, and other activities. The results achieved are measured on a quantitative 

basis compared to those expected in the project (Annex 1 to this Report). 

 

E1 Project visibility and dissemination of project results 

 

The overall objective of action E1 is to ensure effective internal communication of the Project, 

to ensure the visibility of the Project, and to disseminate the Project's progress, experience 

gained and its results outside the Project partnership. To achieve this, different methods are 

used to address key stakeholders, both in Latvia and abroad – mainly in European Union 

countries, to raise awareness of the Project and its concrete actions C1 ‑ C11. 

 

Providing E1 - involves all additional activities in all thematic areas and included in the 

development of an external communication strategy (E1.1) and their results are independently 

incorporated into the media, website, prepared information materials, project results (E1.2 – 

E1.6) and disseminated to the public, as well as capacity building and networking activities in 

programs (E2 – E3). 

 

As part of action E1, the visual identity of the Project was prepared - project logo, Project 

partner logo row, colours, fonts, templates for Word and Power Point documents, including 

Graphic style guidelines how to use visual identity (Picture 1). The communication materials 

of the Project are updated regularly id any changes in partnership occurs, like changes in the 

logos for Project partners, and due to the involvement of a new partner.  

 
Picture 1. Graphic style guidelines 

 

During Reporting period (01.11.2021-30.06.2023) Ministry of Environmental Protection and 

Regional Development (MEPRD) has developed Project website in Latvian and English 

(Picture 2). Project website contains the most important information: a summary of the Project; 

a list of partners; the objectives of the Project; invitations to take part in various activities; 

https://wastetoresources.varam.gov.lv/en
https://wastetoresources.varam.gov.lv/en
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progress and results and information about other activities in the Project. Project website is 

forming as a platform for all Project digital information which are in development within 

different actions and therefore will be updated and improved in coming years. Additionally 

information about Project in general is ensured also in MEPRD official website Latvian and 

English, as well as in Project partner organization websites.  

 

 
Picture 2. Project website. 

 

Publications are regularly published on the Project's website, using the references 

#WasteToResources with the latest information on what has been done so far. Publications are 

created in English and Latvian for website. By June 30, 2023, the project website had 495 

unique visitors (views) with the average length of the visit 3 minutes and 20 seconds. Number 

of unique visitors makes 7% from planned 10 000 unique visitors at the end of the Project 

(Picture 3). 

 
Picture 3. Unique views for Project website. 

 

During Reporting period several social accounts were created and regularly information has 

been publicized: 

(1) LinkedIn has 165 followers and 135 connections; 

(2) Facebook has 175 likes and 230 followers; 

7%

Unique views for home page

http://www.varam.gov.lv/
https://www.linkedin.com/in/waste-to-resources-316280240/
https://www.facebook.com/LIFE-Waste-To-Resources-102171445853116
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(3)  Instagram has 251 followers; 

(4) Twitter 76 followers; 

(5) YouTube page has been created.  

Total planned number of followers by the end of Project for all social accounts is 2 500. It 

means that during Reporting period Project social accounts have reached 29% from target 

(Picture 4). 

 

 
Picture 4. Followers on social accounts. 

 

To ensure effective communication with society and Project stakeholders, Communication 

strategy (CS) has been developed defining communication goal, tasks, and message to be 

disseminated. Within CS, potential risks are analyzed, and preventive actions are set, target 

groups of the Project are identified, SWOT analysis is performed, and a plan of communication 

activities is prepared. Communication plan identifies communication activities, implementation 

deadlines and achievable indicators. To fulfil the publicity requirements set by the Project co-

financier, guidelines for the dissemination of information, publication of results, organization 

of training events and seminars and other activities related to publicity have been prepared. The 

guidelines describe all the communication activities planned in the Project, the responsibilities 

of the partners, and all the publicity tools and activities that must be ensured by organizing any 

project communication activity. 

 

Notice boards – are displayed at strategic locations of Project demonstrations and pilot’s 

implementation premises to raise awareness about the Project and LIFE programme. Notice 

boards design and template has been developed, and public procurement has been organized 

for production and installation of stands and notice boards for demonstration and pilot activity 

sites. In the Reporting period five Project partner organizations have placed 4 large size 

information stands and 4 small size notice boards at buildings and territory entrances to raise 

awareness. 

Picture 5. Clean R large size information stand and Nordic Plast small size notice 

board 

 

29%

Followers on 
Facebook, Instagram, Twitter 

and Linkedin

https://www.instagram.com/wastetoresources/
https://twitter.com/waste_resources
https://www.youtube.com/channel/UCOqlOOt6dxJv1IH0EvEB49w
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During Project implementation when new pilots and demonstrations start other noticeboards 

will be installed. The implementation rate for large size information stands is 44% and for small 

size notice boards is 20%.  

 

Newsletters - stakeholder database has been developed for newsletters dissemination with more 

than 200 persons, form public sector, enterprisers, scientific institutions, NGO, and municipal 

waste management operators. The first newsletter has been prepared and disseminated in March 

2023. According to the Project a newsletter will be prepared and disseminated once every six 

months. To ensure that society has been reached and to ensure that the originally planned 

number of newsletters will be prepared, it is planned to prepare and disseminate at least three 

newsletters per year till 2027 and two newsletters in 2028. The result of the planned target result 

is 6% (Picture 6). 

 
Picture 6. The result of disseminated newsletters from planned. 

 

Documentary film series – educational film "Cigarette butt Road" has been prepared. The 

movie’s length is more than 9 minutes, and it explains the polluting effects of cigarette butts on 

the environment and human health. Also, a 15-second-long movie has been prepared to be 

disseminated at public transport. Movie will be disseminated and used as one of the tools, 

organizing campaign on proper cigarette litter management under E2 activity.  

 

Short video film “Style-textile” about textile waste reduction and proper sorting was made and 

used as a tool for campaign “Style-textile” under action C1.1 and E2. The expected results have 

been fully achieved.  

 

Monitoring of tobacco litter pollution have been carried out for Riga, Liepaja which foresees 

evaluation of situation changes before the Project action implementation and later by the end 

of 2025 evaluation after action implementation. Result makes 50% of the planned monitoring 

(see Annex 1). Also dialogue with the interested parties on the EPR model, recommendations 

for an optimal model of tobacco products for EPR, information to consumers on the 

consequences of contamination of tobacco products (cigarette butts) has been organized with 4 

meetings from 6 planned participating 15 representatives from different organizations (see 

Annex 1). 

 

From the very beginning of the Project, active communication is provided through different 

media channels. During Project implementation period more than 100 publications in different 

media channels has been made. Information about Project progress and developed materials has 

been disseminated through partner organization web pages (more than 35 publications) in 

online media (more than 45 publications), in printed media (7 articles), radio interviews (7) and 

television plots (7). The amount of press releases (sub-action E1.4.) planned for the Baltic 

Coasts has been completed fully (see Annex 1). 

 

6%

Newsletters 

https://www.youtube.com/watch?v=hXDJorX9I7U
https://www.youtube.com/watch?v=nGTDWM7NmFo


 

  

 6 

Within the framework of the Project, various Project news have been published – general 

information about Project and progress, announcements for seminars and events and day to day 

news. Most widely disseminated information was about tobacco products and cigarette butt 

pollution; sorting of textile products; sorting and repairing of electronics; circular construction; 

composting of biological waste; reduction of coastal pollution; information about networking.  

 

The articles are published in the media at national and regional level, so the Project reached 15 

articles or 30% of the planned 50 articles. Articles published at national and regional media 

describe Project results and give in-depth information about Project actions and progress. 

General informational news on the Project was shared in more than 25 press releases, and others 

will be covered in media interviews and commentaries, exceeding the planned execution by 

48%. Therefore, the number of the target audience 8 000 has been reached and exceeded and 

makes more than 800,000 (see Annex 1).  

 

The target audience to be reached with information measures (implementation of a nationwide 

campaign in social and/or written media, TV, radio, etc.) related to the sub-action E1.5 has been 

reached in fully (see Annex 1). 

 

On 12 May, 2022 was publicized first press release about start-up of the Project in MEPRD 

website, sent out to media and also added to MEPRD Telegram news. 

 

To ensure awareness and public education of the issues which are covered by the Project, on 

August 30, 2022, phd.Rudīte Vesere, director of the Environmental Protection Department of 

MEPRD, participated in the radio program “How to live better” and informed about the 

circulation of plastic bags in Latvian stores. The recording is available here. Also on September 

10, 2022, the TV show “Environmental Facts” was broadcasted participating Andris Ķēniņš 

Deputy State Secretary for Environmental Protection of MEPRD to inform about the obligation 

to introduce textile sorting system starting from 2023. The recording is available here. 

 

On October 22, 2022, phd.Rudīte Vesere, director of the Environmental Protection Department 

of MEPRD, participated in the TV show "Environmental Facts" and informet about waste 

containing asbestos – roofing and assessment to on amounts of abandoned or to be abandoned 

asbestos containing waste in Latvian households. The recording is available here.  

 

Also press release was prepared on results of eleven municipal waste landfill financial 

sustainability assessment on 6 December 2022. Press release raising public awareness about the 

Rules of operation of the producer's extended responsibility system for products containing 

plastic was released on 27 July, 2022. 

 

On August 25 - 26, 2022, in the regional waste management centre of SIA "Liepājas RAS" in 

"Ķīvītes", an international waste management industry seminar "Latvijas zaļais kurss" was held 

for two days, which brought together more than 140 participants from all over the country of 

Latvia, as well as Lithuania and Belgium. Representatives of MEPRD, SES, Latvian 

Association of Local and Regional Governments, municipalities, waste management 

associations and their members discussed the challenges and innovations of the European green 

course in Latvian waste management at the seminar. WMAL participated with the report 

"Management of biodegradable waste by households".  

 

The Eco Baltia vide on 29 April, 2023 organized electrical workshop, consumer behavior 

presentations to stakeholders - municipalities, Project partners, customers, thus reaching 33% 

https://wastetoresources.varam.gov.lv/jaunumi/petijums-par-tabakas-izstradajumu-lietotaju-paradumiem-latvija
https://lvportals.lv/norises/343469-gatavojas-nakamajam-solim-savakt-tabakas-izstradajumu-filtrus-2022
https://lvportals.lv/norises/343469-gatavojas-nakamajam-solim-savakt-tabakas-izstradajumu-filtrus-2022
https://rus.lsm.lv/statja/novosti/ekonomika/za-sortirovku-tekstilja-pridetsja-platit-vsem-zhiteljam--otrasl.a481440/?utm_source=rss&utm_campaign=rss&utm_medium=links
https://www.facebook.com/zalais.punkts/photos/a.1498499043747239/3292940560969736/
https://www.latvijasbuvnieki.lv/ilgtspejiga-buvnieciba/life-ip/
https://wastetoresources.varam.gov.lv/jaunumi/riga-pilotaktivitasu-veida-tiks-veikta-virtuves-biologisko-atkritumu-skirota-vaksana
https://ltv.lsm.lv/lv/raksts/05.06.2023-aicina-domat-par-juras-piekrastes-aizsardzibu-no-piegruzosanas.id296094?fbclid=IwAR30BHL7-xf7KXwIxrbmZQhid8rsd-Cca69pWb5qi4KUi63uzK5QzSdmwYs
https://wastetoresources.varam.gov.lv/jaunumi/industrialas-simbiozes-platforma-sinergia-ikvienam-kas-razo
https://www.varam.gov.lv/lv/jaunums/uzsakts-verienigs-life-programmas-projekts-atkritumu-ka-resursu-koncepcijas-ieviesanai
https://www.listennotes.com/podcasts/k%C4%81-lab%C4%81k-dz%C4%ABvot/atteik%C5%A1an%C4%81s-no-plastmasas-hsWDte8bkdx/
https://ltv.lsm.lv/lv/raksts/10.09.2022-Environment-fakti.id%20271595
https://ltv.lsm.lv/lv/raksts/22.10.2022-vides-fakti.id275270
https://www.varam.gov.lv/lv/jaunums/varam-vadiba-izstradats-11-sadzives-atkritumu-poligonu-finansialas-ilgtspejas-izvertejums-un-petijums-par-skiroto-atkritumu-savaksanas-laukumu-parklajumu
https://wastetoresources.varam.gov.lv/jaunumi/razotajiem-bus-jauznemas-atbildiba-par-cigaresu-filtriem
https://wastetoresources.varam.gov.lv/jaunumi/nosledzies-atkritumu-apsaimniekosanas-nozares-seminars-latvijas-zalais-kurss-atkritumu-saimnieciba
https://wastetoresources.varam.gov.lv/jaunumi/aicina-uz-kampanas-vislatvijas-elektro-talka-atklasanu-un-elektrotehnikas-labosanas-meistarklasi
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of the planned 3 seminars, with a total participation of 150 or 50% of the planned 300 

participants (see Annex 1). 

 

MEPRD provides internship in different departments, its subordinate institutions and partner 

organizations. During Reporting period MEPRD ensured 3 internships for university students.  

 

To strengthen cooperation with academic sector and science, two meetings in the framework of 

the “Strategy for Science Dialogue” were organized. In the 1st meeting scientists were 

introduced to the Project and presentation of Project Action C5 on Industrial symbiosis platform 

participating in total 27 representatives from five higher education institutions. In the 2nd 

meeting topic was on non-recyclable waste materials. Project partners Druplat and Econova 

presented their pilots (action C3). Three scientists from different universities and laboratories 

presented their scientific projects in the field of recycling of non-recyclable materials. In total 

participated 23 representatives of higher education institutions. The meetings brought together 

representatives of different higher education institutions to agree on cooperation and exchange 

of information between the scientific, public and private sectors in the field of waste 

management and the transition to the circular economy, so that the number of parties involved 

has been reached in full (see Annex 1). 

 

Project brochures in Latvian (1000) and English (100) were developed (Picture 7). The 

brochure provides clear and focused information about Project goals, tasks, environmental 

problems, actions, partnership, funding, and expected results. Since brochure is available online 

in the Project website, total amount of printed brochures was limited. The result has been 

delivered. 

  

Picture 7. Project brochure. 

 

https://wastetoresources.varam.gov.lv/jaunumi/notikusi-pirma-tiksanas-ar-latvijas-augstskolu-vadosajiem-macibu-spekiem
https://wastetoresources.varam.gov.lv/jaunumi/notikusi-pirma-tiksanas-ar-latvijas-augstskolu-vadosajiem-macibu-spekiem
https://wastetoresources.varam.gov.lv/jaunumi/notikusi-otra-saruna-ar-augstskolu-parstavjiem-sarunu-cikla-dialogs-ar-zinatni-ietvaros
https://wastetoresources.varam.gov.lv/jaunumi/notikusi-otra-saruna-ar-augstskolu-parstavjiem-sarunu-cikla-dialogs-ar-zinatni-ietvaros
https://wastetoresources.varam.gov.lv/storage/deliverables/varam-kas-ir-life-waste-to-resources-ip-brosura-a5-v4-en.pdf
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Since meetings with Project partners, different seminars within the Project are organized 

regularly, 22 roll-up stands for each Project partner were developed (Picture 8) to ensure Project 

visibility according to LIFE program requirements. The result has been achieved.  

 

Picture 8. Roll-up stand at the steering group meeting. 

 

Campaigns planned in the Project are multifaceted and interconnected. Multiple larger and 

smaller campaigns are planned within the Project to ensure extensive Project publicity and 

explain the insights gained from the Project. It is aimed to inspire and motivate society to take 

specific actions related to the Project's objectives. To promote the implementation of Project 

campaigns and ensure the delivery of unified ideas and vision, a campaign framework 

development is being carried out. Within action E1, a communication group has been 

established to create campaign content and provide the necessary support for the 

implementation of communication campaigns. By the end of 2023, a campaign strategy will be 

prepared, thematic events will be planned, consolidation of thematic activities and content will 

be created, and specific communication tools will be developed. 

 

E2 Awareness raising and capacity building 

 

E2.1 Unified online capacity building platform 

Capacity building and raising awareness is an effective way to change society’s behavior 

regarding waste management issues. Project actions foresees proactive actions to improve 

general information availability for society and specific targeted information about different 

waste streams and technological solutions, sustainable waste management approaches and 

models. Project website is developed with a vision that it will be used as a unified online 

capacity building platform where all developed digital solutions, tools, websites, training 

materials will be available. Since in C actions different digital solutions are in development 

process, Project website will be upgraded gradually in next years.  

 

Unified platform (Project website) will include results from following actions: C1 Digital 

catalogue of used appliances which are available at the sorting site, C1 Unified waste flow 

system for the accounting of waste flows, C2 Public platform on available building materials at 

the exchange point (SCCB), C6 IT solutions for better supervision of the EPR schemes, C6 
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Improved online tool for better public access to information about separate waste collection 

"Šķiro viegli", C7 Digital platform to facilitate implementation of the goods to services 

approach, C8 Food recovery system development for volunteers and activists and food receivers 

- IT solution, and C10 Pilot project website (landing page) on plastic packaging and plastic-

containing products on the Latvian market. 

 

It is important to talk to the public, to hold conferences and seminars, to form a discussion on 

all issues linked to the environment, pollution, waste sorting. On 27 April, 2022 "Dienas 

bizness" organized conference on Whether Latvia is ready for biological waste for sorting?, on 

19 April, 2023 Elektrum energetic talks - Environmentally friendly today - greener Latvia in 

the future, took place and phd. Rudīte Vesere, Environmental Protection and Regional 

Development director of the MEPRD presented challenges in environmental protection.  

 

A clean sea also unites - the presentation of the Blue Flag and an informative event are equally 

important to talk about it and explain the dangers of pollution to the public. An important event 

(Picture 9), because as part of it, the municipalities that received the Blue Flag shared 

information about their experience in implementing the program criteria. The event also 

provided up-to-date information on topics that resonate with the implementation of the Blue 

Flag requirements - bathing water quality and water pollution, safety aspects and risk prevention 

in bathing areas, as well as practical actions and good practices for reducing marine polluting 

waste. 

Picture 9. Season opening event “Blue Flag”. 

 

In the soundness of the World Environment Day, on 6 June, 2023 MEPRD and SES organized 

conference “Transition to circular economy - community empowerment” where different 

speakers discussed the circular economy, taking into account the sustainability a driver for 

growth and competitiveness at national, corporate and individual levels. Conference was 

recorded.   

 

  

https://www.youtube.com/watch?v=j-Zjx-LSsjY&ab_channel=VARAMLatvija
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Sub-action E2.2 “Supporting capacity building for sustainable waste management” 

 

Education and the involvement of teachers is important as well. Therefore, one teacher training 

from 5 planned has been organized by Foundation for Environmental Education (FEE) 

presenting educational materials and support activities to all 65 planned schools, participating 

69 teachers or 25% from target 280 teachers (see Annex 1). 

 

As the subject of education continues, interactive wooden stands were produced under the sub-

action C9.2. In the Reporting period 5 of 10 informative stands were installed, but by 4 August 

all final 5 stands were installed (Picture 10). In total 5 events – opening of each stand and the 

public information activities (workshops, lectures in the open nature, working families) were 

organized reaching 17% of the planned 30 events. 

 

Picture 10. Interactive wooden stand in “Vecāķi”. 

 

Under Fee's leadership, the “My Sea” campaign takes place, during which participants walk 

along the whole border of the Latvian Sea, collecting waste while also performing waste 

monitoring. The information can also be followed by Facebook and TV. One event was 

organised, representing 11% of the results to be achieved, involving 8 municipalities out of 11, 

representing 73% (see Annex 1).  

https://wastetoresources.varam.gov.lv/jaunumi/vecakos-un-vakarbullos-pacelts-zilais-karogs
https://www.facebook.com/videsfonds
https://fb.watch/mbq8NDrM3K/
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Sub-action E2.2.1 “Supporting capacity building and public awareness for separate waste 

collection” 

 

A campaign related to E2.2.1 Supporting capacity building and public awareness for separate 

waste collection was campaign “Style-textile”. In the centre of Riga, in the Esplanade, an 

impressive environmental installation “Style alley” was installed, the purpose of which was to 

invite residents to sort the textile, as well as to demonstrate that there is only one step from 

stylish clothing to textile waste. As part of campaign, special “Textile Days” were also held on 

April 15 and 16, during which mobile textile transfer points were in several courtyards of Riga 

apartment buildings in cooperation with LCC “Rīgas namu pārvaldnieks”. During the campaign 

(Picture 11), the amount of textile waste handed over for sorting increased by 15% compared 

to the previous month, while a total of 174 tons of textiles were collected during the campaign 

period from 29 March to 21 April. Nearly one and a half tons of textile waste has been collected 

in six textile sorting containers placed in “Style Alley”. 

 

 

Picture 11. "Style Alley" campaign advertisement. 

 

The campaign messengers were also two influencers Ozols and Kasher very well known in 

Latvia who informed their followers about the importance of textile sorting during the 

campaign. Influencers publications' total reached 30,948 unique users, as well as their stories 

were viewed 47,623 times in total. The expected result has been completed in full. Digital 

banners in Riga districts were also deployed during the campaign. The overall results indicate 

that the audience reached was 648,141 unique users. 

 

During the campaign, several publications, opinion articles and advice from various experts 

were provided. Four radio columns (Radio Star FM) were also created, in which various experts 

participated and discussed textile management in Latvia. The information provided reached 

more than 100 media publications and reached an audience of more than 1 million.  

 

Public awareness campaign – Eco Baltia developing consumer attitudes about the consumption 

of textile products, the use of otters, sorting. A network of textile sorting containers, collection 

https://jauns.lv/foto/izklaide/49058-atklata-vides-instalacija-stila-aleja
https://wastetoresources.varam.gov.lv/jaunumi/eco-baltia-vide-un-latvijas-zalais-punkts-tekstila-skirosanas-sistemas-izpete-un-attistiba-investejusi-jau-teju-pus-miljonu-eiro
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and further management of sorted textiles is gradually being developed, and the re-circulation 

of textiles sorted by the population has been assessed and implemented. 100 publications 

published on textiles, the importance of sorting published in different media, thus achieving the 

objective pursued (see Annex 1). 

 

Eco Baltia vide, Green Liberty and Latvian Green Dot participated in the annual “LAMPA” 

conversation festival on June 10, 2023 (Picture 12). They talked about what the future of textile 

sorting will be and sought answers to questions related to sustainable textile management in 

Latvia.  

Picture 12. Conversation festival “LAMPA”. 

 

MEPRD organized specialized training for the employees of State Environmental Service 

(SES), municipalities, landfill operators and waste management companies (all together – 

participants), who are responsible for evaluating and complying with the environmental 

normative regulation how to work and organize work with asbestos containing waste. In total 

five training courses were organized via ZOOM platform. 125 participants acquired knowledge 

and received a certificate of completion of the training program by passing a knowledge test. 

Strenghtened capacity and gained knowledge will also be useful in participants daily work and 

will be needed when MEPRD will implement sub-action C1.5 which foresees organization of 

support program for poor and low-income person households to pack, transport and landfill 

asbestos containing roofing (waste). The expected results have been fully achieved. All 

seminars were held remotely and recorded; thus, these materials can be used repeatedly if 

necessary.  

 

Handbook “Work with asbestos containing waste” has been developed that focuses on the 

handling of activities and problems with asbestos-containing waste, which is available online 

in Project website and can be used by SES, local governments, waste management companies 

and every citizen of Latvia.  

https://festivalslampa.lv/lv/video-arhivs/2233
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Sub-action E2.2.2 “Supporting capacity building and public awareness for construction 

process and material flow circularity” 

 

Mobile App MANAI.VIDEI (Picture 13) for the collection of construction debris was 

developed and put into operation. Mobile App can be downloaded for free on Google Play, App 

Store and other app stores. Now App operating area is Riga and its suburbs, but the goal is to 

expand its operating area and ensure service availability in all territory of Latvia. Quantitative 

results of waste collected by using mobile app will be monitored in the course of time. The 

result has been achieved. 

 

For the residents 3 different options for the waste removal are now available: small volume 

which is collected by hand; medium volume which is collected in ‘BIG BAG’ bags and large 

volume which is collected in metal containers up to 15 m3. Thus, simple and convenient 

solutions for waste management of bulky and construction debris have been created and overall 

process of handing over waste is made easier for the waste generator. 

Picture 13. Mobile APP MANAI VIDEI. 

 

Preparation of the publication on the course of the event LIFE Waste to Resources IP on the 

development of a circular building materials and construction waste system in Latvia in 

cooperation with partners SCCB and LBA. Information and training seminars on reusable 

building materials (construction companies, public authorities, municipal representatives, 

scientists) organized by the LBA have reached 25% of 4 seminars - reaching 30 participants in 

the first held seminar (see Annex 1). The targeted audience includes construction companies, 

public authorities, municipalities, regional entities, academic sector (universities) and the public 

in general. LBA is planning to provide user-friendly informative materials to increase 

awareness and support the implementation of legislative and self-regulation measures. 

 

  

https://play.google.com/store/apps/details?id=com.cleanr_app&pli=1
https://wastetoresources.varam.gov.lv/jaunumi/buvniecibas-nozare-demonstre-apritigas-un-ilgtspejigas-pieejas-piemerus
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Sub-action E2.2.6 “Supporting capacity building and public awareness for re-use, repair, 

and upcycling activities” 

 

To inform, educate and increase awareness of the comprehension about the harmfulness of 

responsible electrical devices and the problem of their management – from 19 April until 21 of 

May, 2023 started a social campaign – “Broken? Don’t throw it out!” by Eco Baltia (Picture 

14). In the campaign, focus was on practical options of electronic waste disposal and promotion 

of the re-use of electronic devices. 4436 participants took part in the campaign and during 

campaign were collected 226 tons of electronic waste. The campaign advertisement was shown 

more than 3.3 M times. The website where campaign was publicized, was visited almost 15 K 

times. Programmatic solutions have worked very well in local media, which brought ~8.5K 

clicks, as well as programmatic (international) and Facebook solutions - more than 14.9K clicks 

in total. The total reach of the campaign is around 450 000 – 500 000 internet users, which is 

around 55% to 60% of the target group's internet users. 

 

Picture 14. Invitation to the campaign "Broken? Don't throw it out!” opening event.  

 

Supporting capacity building and public awareness for re-use, repair, and upcycling activities 

has been started. Educational activities and upcycling workshops in Cēsis were organized. On 

10 May ,2023 Cesis municipality in cooperation with Ltd. "Active tourism center Eži" 

organized "Inhabitants of Cēsis bicycle workshop". Workshops for bicycle maintenance and 

activities for children were organized. The event was very successful with more than 50 

participants and was broadcasted in ReTV.lv show “Mājā un sētā”. In this event there was an 

opportunity to sell or give away your bicycle or buy a used one, thus ensuring the reuse of 

resources and reducing the generation of waste. 

 

  

https://www.ecobaltiavide.lv/blog/vislatvijas-elektro-talka-nodotas-2269-tonnas-elektrotehnikas/
https://www.facebook.com/CesuNovads/posts/pfbid031TMsxCHqCcfBoMttqaw2PPuGsq72JHDWKwqmGKF3EFvkLLqBU2kFgzGeCwBp3qUtl
https://www.retv.lv/raidijums/maja-un-seta/maja-un-seta-s3e64
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Sub-action E2.2.7 “Supporting capacity building and public awareness for reduction of 

biological and food waste.” 

 

The goal is to support capacity building and promote the activities for technological solutions 

for decentralized biological waste management, such as separate collection and micro-

composting of biological waste (esp. food waste) in different stages of the food supply chain, 

and initiatives for promotion of food waste measurements and reporting.  

 

Supporting capacity building and public awareness for reduction of biological and food waste 

meetings for decentralized management of biological waste were organized (Picture 15). Within 

sub-action C8.1 meetings for residents of multi-apartment buildings, private one family houses 

were organized to educate stakeholders and support them to start sorting biological waste daily.  

 

 
Picture 15. Meetings with residents of multi-apartment buildings. 

 

There is ensured participation of 100 households in the collection of sorted kitchen bio-waste 

in Riga (Picture 16).  WMAL are organized and conducted 2 educational public events/seminars 

on home composting in the pilot territory of the city of Liepāja and in the pilot territory of Preiļi. 

Information posted on 3 home pages (liepajasras; preilusaimnieks; WMAL) and Facebook 

profile: Kompostētāju klubs. Prepared, printed and distributed informative materials for 

households in pilot territories about home composting of biological waste and the project. In 

this context, also in order to produce successful implement of the kitchen waste collection in 

the selected house - Anniņmuiža 20, Riga, the first meeting with the members of the households 

was organized on 15 August, 2022. WMAL provided a detailed explanation of the planned 

event and the conditions for its realization. WMAL has reached the target for information 

dissemination: 3 publications from 4 planned in social media, participated in one conference 

from 2 planned about the collection and recycling of kitchen waste,  organized 3 seminars and 

https://wastetoresources.varam.gov.lv/jaunumi/ka-iesaistit-iedzivotajus-skirot-biologiskos-atkritumus-un-veicinat-to-parstradi
https://liepajasras.lv/mes-dzivojam-zalak/majkompostesanas-projekta-ietvaros-pieredze-dalas-liepajas-dalibnieki/
http://www.preilusaimnieks.lv/lv/jaunumi/archive/aizvadita-klatienes-tiksanas-preilu-novada-majkompostesanas-projekta-ietvaros-561
http://www.lasa.lv/zinas/lasa-aktualitates/
https://www.facebook.com/profile.php?id=100067760100384
https://wastetoresources.varam.gov.lv/jaunumi/pirma-pieredze-virtuves-biologisko-atkritumu-skirotai-vaksanai-riga


 

  

 16 

stakeholders meetings from 8 planned. WMAL has involved 100 households in biological waste 

composting in Liepaja and Preili (see Annex 1).  

 

Picture 16. Small containers distributed to the residents of the home. 

 

As well WMAL has provided information and prepared a presentation for the household bio-

waste management: a case study of Latvia to participate in 10th International Conference 

CHANIA 2023. 

 

MEPRD has set up a framework for the involvement of stakeholders in the development of 

measurement system for generated food waste. Several meetings were organized on the 

evaluation of measurement methods, opportunities for alternative methods, evaluation of 

previous measurement methodology, experience learning from Estonia, discussions on national 

level statistics on food waste and other topics. Therefore, target results have been reached – 10 

stakeholders (organizations) have been involved of 10 planned participating in total 27 

representatives from different organizations.  

 

Sub-action E2.2.8 “Supporting capacity building and public awareness for sustainable 

consumption of plastic packaging and products” 

 

Action C10 supports the implementation for transition to a plastic pollution free society and 

will carry out an interrelated set of initiatives for education and promotion of good practices for 

sustainable consumption of plastic packaging and products.  

 

To educate society and especially entrepreneurs a seminar on the design and recycling of 

sustainable packaging was organized on 13 April 2023 in Latvia University of Life Sciences 

and Technologies. The seminar was devoted to packaging sustainability issues. At the seminar 

MEPRD informed about changes in the EU and Latvian regulatory framework for more 

sustainable packaging, the Latvian Packaging Association presented global recommendations 

for circular packaging, representatives of the World Packaging Organization presented insights 

on how packaging can promote a sustainable society and look into future packaging trends, 

while Latvian Green Dot provided an assessment of whether a plastic-free society is possible 
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and how to move from desires to action (Picture 17). In the second part of the seminar, the 

participants were introduced to the study of plastic packaging on the Latvian market and 

assessed the aspects of green deception and the problems related to them. At the end, there was 

an opportunity to get acquainted with the story of the experience, about the company's path to 

sustainable packaging.  

As part of the activity, a User manual was also created by the wearer - Plastic products register 

of recyclability.  

 

During the seminar, the recommendations of the World Packaging Organization "Packaging 

design - for packaging recycling" which are translated Latvian were presented and are available 

online. Recommendation will be a useful guide in the responsible choice of materials for new 

packaging or replacement of existing packaging. After the seminar participants were invited to 

take part in study to test their plastic packaging (C10.2).  But as was observed, participants were 

not really interested or scared, so the goal of LTG is to encourage entrepreneurs to participate 

in the Project, as well as to invite them to think about the types of packaging they choose for 

their products. All presentations were recorded.  

 

An organized 1 workshop, representing 20% of planned target result, amounts to a total of 153 

or 31% of visitors (see Annex 1). 

Picture 17. Workshop on sustainable packaging design and recycling. 

 

E3 Experience exchange and networking 

 

Sub-action E3.1 “Networking with other LIFE and non-LIFE projects” 

 

To ensure learning from the experience of other projects and to transfer the examples of good 

practice that should be used to achieve the Project's goals, active networking with other LIFE 

and non-LIFE projects is carried out. At the initial stage of the Project, several meetings were 

organized with LIFE IP projects that are implemented in Latvia (LIFE GoodWater IP; LIFE 

https://www.youtube.com/@ZalaisPunkts/videos


 

  

 18 

LatviaNature IP; CAP LIFE LAT Project) to discuss Project management issues and best 

practice to implement the Project.  

 

Information about projects and activities that are relevant to LIFE Waste To Resources IP 

project topic was gathered and database was created to establish close cooperation with other 

Projects. 

 

Direct communication with several LIFE and non-LIFE programme project has been 

established: 

1. Meeting with LIFE IP on waste - Towards circular economy in Finland (CIRCWASTE) 

(LIFE15 IPE/FI/000004) to discuss cooperation and participation in LIFE IP Cirwaste 

final event on October 2023, as well as topics both Projects have in common.   

2. Participation in international INTERREG OptiWaMag partners and stakeholders 

meeting with presentation about LIFE Waste to Resources IP project. Lessons learned 

and examples of good practice on urban waste management system implemented in 

Lousada, and good practices on waste recovery were demonstrated. 

3. Participation in INTERREG Europe project PLASTECO final dissemination event – 

project has significant synergy with the LIFE Waste To Resources IP, as the Action 

Plan developed by PLASTECO is currently being implemented by the LIFE Waste to 

Resources IP. 

 

Project LIFE Waste to Resources IP participated in several events organized by LIFE 

programme projects: 

1. Participation in a workshop on EU LIFE integrated projects which took place in 

Finland, Helsinki on 12-14 September 2022 - to discuss recommendations for 

CINEA and provide support in elaboration process of LIFE program mid-term 

assessment. Established new contacts with other integrated projects. 

2. Participation in LIFE_PHIPP project  “Alternative Recycling of Waste Paper 

and Hemp Fibre into Innovative Heat Insulation Materials with Improved 

Thermal Conductivity” LIFE17 ENV/LV/000335 event  in order to learn 

existing practices, technologies and problems of the industry related to circular 

construction product production and to explore project pilot production line 

“BFtechnology”. 

3. LIFE AskREACH, No. LIFE16 GIE/DE/000738 “Enabling REACH consumer 

information rights on chemicals in articles by IT-tools” – participation in project 

monitoring meeting to discuss possible synergies between projects and new 

planned projects.  

 

In total direct communication is established with 5 LIFE and non-LIFE program projects, out 

of the planned 10-15 projects (see Annex 1). 

 

During Project progress period several experience study visits were made: 

(1) Study visit to France to explore “second life” concept was organized on 11-13 July, 

2022 (Picture 18). An experience business exchange trip to France was organized to 

visiting the “second life” concept organization Envie - an electrical repair workshop and 

shop. During the study visit a place of reuse ïkos was visited where everyone can 

deposit, repair, recover or buy everyday items that have been given a “second life”. 
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Picture 18. Experience in France, repair facility. 

 

(2) Study visits to Spain and France to learn best pracices about biowaste treatment 

facilities and biowaste collection system. Study visit was organized on 28 November 2  

December, 2022 (Picture 19). Within study visit facilities in the Bilbao Airport (Spain), 

facilities in Pamplona area (Spain) and school`s facilities in Lycée de Navarre (France) 

were visited. The goal of study visits was to gain experience implemented in Spain and 

France regarding to management of organic kitchen waste using composting (shredding, 

mixing, hygienization); visit facilities to learn in detail the technical parameters and 

mechanical and electronic principles of operation and control of various power 

equipment. On the study visit new composting equipment was explored there was 

opportunity to have closer look at the production facility and to see operating ones - at 

the airport and school. Within study visit knowledge about the nuances of operation and 

maintenance of automatic composting equipment was learned. 
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Picture 19. Bio-reactor working in airport. 

 

(3) Study visit to Finland to get acquainted with waste sorting digitization. Study visit was 

organized on 8-10 March, 2023 at the RE-point waste disposal site of the waste 

management company "Lakeuden Etappi" Oy - Laulateentie 111, Seinäjoki and the 

largest second-hand store of the recycling center Kierrätyskeskus - Espoo: Nihtisilta, 

Finland (Picture 20). During the experience visit to Finland, SIA "ZAAO" evaluated 

digitization in the waste sorting infrastructure, the overall responsibility of society and 

involvement in the implementation of circular economy principles. 

 
Picture 20. Textile recycling in process. 

 

(4) Study visit to Sweden, recycling mall Retuna, Eskilstuna was organized to get the 

experience of good practice in the implementation of the circular economy. Study visit 

was organized on 27-29 June, 2023 (Picture 21). During the experience visit to ReTuna 

centre Cēsis municipality got acquainted with the centre of circular economy created by 

the municipality of Eskilstuna in Sweden. As Cēsis is planning a community based Zero 

waste quarter, ideas from ReTuna that can be used in the upcoming centre in Cēsis. 

some ideas can be adapted, for example - cooperation with preschools and arranging 

workshops for adults, to implement actions planned in the Project. During the visit a 

good relationship and cooperation with the manager of ReTuna centre has been 

established. 
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Picture 21. In the ReTuna store. 

 
Picture 22. Study visits. 

 

Thus, planned results have been reached in the amount of 88% (Picture 22), in which 11 persons 

participated, which is 17% of the planned (see Annex 1). 

 

Sub-action E3.2 “Participation in thematic national, regional and international events for 

presenting the Project and experience exchange of ideas.” 

 

As part of the activity, the Project has participated in several events, disseminating the results 

and experience of the Project. During the reporting period, the Project participated in 14 events, 

both providing general information about the Project and also participating in specific, thematic 

events, e.g., circulation of construction materials, textile materials, green procurement, financial 

sustainability of landfills, etc.  

 

Participation in national and regional events provided an opportunity to discuss many important 

topics for the Project. Discussions about convenient solutions and opportunities for the society 

to recover reusable resources in the waste recycling sector was made and solutions were looked 

to reach the goal of reducing the amount of waste in Latvia by changing the long-term 

consumption habits of the society. Discussion was on ways how Project might cooperate and 

match activities with local cities. Specific discussions were organized to discuss how Latvia 

can move towards a greener economy, more sustainable business, and more careful use of 

88%

Study visits
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resources, including the promotion of Latvia's energy independence. How to promote 

sustainable development of the construction sector and how to implement circularity of 

construction materials and construction waste including getting to know the practice of using 

sustainable construction products. 

 
Picture 23. Thematic national, regional and international events. 

 

List thematic national and regional events, where Project participated during report period. Of 

the 90 events, 14 have taken place, representing 16% of the planned result (see Annex 1). 

(1) “More separated waste - less stored resources” organized by the companies of waste 

management - Ltd. Eco Baltia vide, Ltd. Clean R and Ltd. ZAAO (27.04.2022);  

(2) “Green Festival” organized by Mārupe municipality (30.04.2022); 

(3) MEPRD presented project to members of Riga City Council and Waste reduction and 

management working group. (19.05.2022); 

(4) Presentation of the A2.2 reports to the board of LBA (15.08.2022); 

(5) Presentation of the A2.2 reports to the Construction Council of Latvia. Findings from 

reports discussed with council members. (25.08.2022); 

(6) An international waste management industry seminar " Latvia's green course in waste 

management”, organized by “Liepājas RAS” and NGO “Dzīvo Zaļāk” (25.-26. 

08.2022); 

(7) Seminar on circular economy "Re:waste – how Sweden is rethinking resources" to learn 

practice of Sweden for waste management and circular economy. Organized by Ltd. 

ZAAO (16.09.2022); 

(8) Seminar/discussion on “Creating a textile sorting system in Latvia from 2023 – how 

ready are we and what else to do?” Organized by Ltd. Latvian Green Dot (3.11.2022); 

(9) Annual Latvian Green Point conference “Latvia – country without waste” Organized 

by Ltd. Latvian Green Dot (24.11.2022); 

(10) Seminar “Construction waste management - how to promote sustainable 

development of the industry?", organized by LAWMC (6.12.2022); 

(11) Conference on Green Public Procurement of Construction Services, Organized 

by LBP (07.12.2022); 

(12) Seminar on the requirements of waste collection sites and the results of the 

assessment of the financial sustainability of landfills, organized by MEPRD 

(9.12.2022); 

(13) Seminar “Sustainable packaging: from design to recycling 2023" Organized by 

Ltd. Latvian Green Dot (13.04.2023); 

(14) Seminar on circular economy principles in real estate development, design, and 

construction Organized by LBP (14.06.2023). 

 

16%

Thematic national, regional 
and international events
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